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1730 WILKE CONTRACTING CORPORATION
Pay Period End Date:

Contract Location:
ONG SPUR WEST BRIDGES

Contractor:

WILKE CONTRACTING CORPORATION

27705 115TH RD
PO BOX 1205

KEARNEY NE 68848-1205

Phone:
(308)236-9014

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

CLAY
Project Fed State
Number Project Number

42724 000 STP-74-5(111)

Estimate Type:

Date Awarded:
Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number  Ref Ref

Post Post
074 53.36 61.14 GRAD BR GDRL

Date Let:

PROG

04.16.2015
04.23.2015
04.29.2015

07.13.2015
07.13.2015

Current Contract Amt
$1,079,520.41

Original Contract Amt
$1,079,520.41

% Dollar Comp

78%
% Time Comp

79%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives
Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj
Bituminous Adj
Autopay Adj
Gasoline Adj
Other Adj
Price Adj
Substandard Item Adj
Asphalt Adj
Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Anderson, Tom

Total for Adjustments

Payment

07.13.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

07.15.2016

07.15.2016

07.09.2016
Total to Date Prev to Date

$846,840.06 $820,720.18
$.00 $.00
$846,840.06 $820,720.18
$.00 $.00
$.00 $.00
$.00 $.00
$846,840.06 $820,720.18
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$-35.40 $-35.40
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
-$35.40 -$35.40
$846,804.66 $820,684.78

District Engineer

Meyer, Keith
Controller

Burling, Laurie

This Estimate

$26,119.88
$.00
$26,119.88
$.00
$.00
$.00
$26,119.88

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$26,119.88

07.14.2016

07.15.2016
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Contract ID:  4724X Vendor ID: 1730 WILKE CONTRACTING CORPORATION Contract ID:  4724X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0016 Pay Period End Date: 07.09.2016 Est Number: 0016 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 600.00 1.000 600.00
0001 0001 0030.10 6,750.00 1.000 6,750.00 COVER CROP SEEDING ACRE 1.000 600.00
MOBILIZATION LS 1.000 6,750.00 0.000 0.00
1.000 6,750.00 0.000 0.00
0.000 0.00 0010 0010 L019.13 1.36 4,116.000 5,597.76
0002 0002 1009.00 2,000.00 1.000 2,000.00 EROSION CONTROL, CLASS 1D SY 4,116.000 5,597.76
GENERAL CLEARING AND GRUBBING LS 1.000 2,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 L022.11 2.50 1,750.000 4,375.00
0003 0003 1011.00 30.00 8.000 240.00 FABRIC SILT FENCE-LOW POROSITY LF 1,750.000 4,375.00
WATER MGAL 8.000 240.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 102,060.26
0004 0004 1030.00 18.00 519.000 9,342.00 Current 102,060.26
EARTHWORK MEASURED IN EMBANKMENT CY 519.000 9,342.00 In place 67,180.75
259.500 4,671.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 80+35.00 1-30'-6" & 2-2
0005 0005 1101.00 6.00 924.000 5,544.00 0012 0012 0030.60 19,000.00 1.000 19,000.00
REMOVE PAVEMENT SY 924.000 5,544.00 MOBILIZATION LS 1.000 19,000.00
693.000 4,158.01 1.000 19,000.00
0.000 0.00 0.000 0.00
0006 0006 1102.00 6.00 816.000 4,896.00 0013 0013 3050.15 422.00 196.700 83,007.40
REMOVE ASPHALT SURFACE SY 816.000 4,896.00 CONCRETE FOR PAVEMENT APPROACHES CY 196.700 83,007.40
678.665 4,071.99 CLASS 47BD-4000 210.050 88,641.10
0.000 0.00 0.000 0.00
0007 0007 7017.00 2.50 1,055.000 2,637.50 0014 0014 3051.10 1.21 38,860.000 47,020.60
REMOVE GUARDRAIL LF 1,055.000 2,637.50 EPOXY COATED REINFORCING STEEL FOR LB 38,860.000 47,020.60
988.500 247125 PAVEMENT APPROACHES 38,860.000 47,020.60
0.000 0.00 0.000 0.00
0008 0008 9188.50 57.00 1,054.000 60,078.00 0015 0015 6006.56 18.00 389.000 7,002.00
SURFACING UNDER GUARDRAIL SY 1,054.000 60,078.00 BRIDGE DECK GROOVING SY 389.000 7,002.00
790.500 45,058.50 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4724X Vendor ID: 1730 WILKE CONTRACTING CORPORATION Contract ID:  4724X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0016 Pay Period End Date: 07.09.2016 Est Number: 0016 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 6010.22 585.00 23.800 13,923.00 0025 0025 6801.28 264.00 10.000 2,640.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 23.800 13,923.00 CRACK EPOXY INJECTION LF 10.000 2,640.00
23.800 13,923.00 12.000 3,168.00
0.000 0.00 0.000 0.00
0017 0017 6010.26 565.00 78.400 44,296.00 0026 0026 8091.00 23.00 165.000 3,795.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 78.400 44,296.00 GRANULAR BACKFILL CcY 165.000 3,795.00
131.600 74,354.00 195.216 4,489.97
0.000 0.00 0.000 0.00
0018 0018 6030.00 76,000.00 1.000 76,000.00 GROUP 6 BRIDGE AT STA. 80+35.00 1-30'-6" & 2-2 Contracted 369,829.60
PREPARATION OF BRIDGE AT STATION EACH 1.000 76,000.00 Current 369,829.60
80+35.00 1.000 76,000.00 In place 381,319.57
0.000 0.00 This Estimate 0.00
0019 0019 6100.00 189.00 6.000 1,134.00 GROUP 6A BRIDGE AT STA. 491+68.00 1-30'-6" & :
FLOOR DRAINS EACH 6.000 1,13400 0027 0027 0030.60 19,000.00 1.000 19,000.00
6.000 1,134.00 MOBILIZATION LS 1.000 19,000.00
0.000 0.00 0.000 0.00
0020 0020 6131.50 1.21 21,560.000 26,087.60 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 21,560.000 26,087.60 0028 0028 1010.01 18.50 125.000 2,312.50
21,560.000 26,087.60 EXCAVATION (ESTABLISHED QUANTITY) cY 125.000 2,312.50
0.000 0.00 75.000 1,387.51
0021 0021 6139.50 36.00 53.000 1,908.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 53.000 1,908.00 0029 0029 3050.15 422.00 193.200 81,530.40
53.000 1,908.00 CONCRETE FOR PAVEMENT APPROACHES cY 193.200 81,530.40
0.000 0.00 CLASS 47BD-4000 109.240 46,099.28
0022 0022 6210.50 45.00 500.000 22,500.00 0.000 0.00
PIPE PILING LF 500.000 22,500.00 0030 0030 3051.10 1.21 36,655.000 44,352.55
496.500 22,342.50 EPOXY COATED REINFORCING STEEL FOR LB 36,655.000 44,352.55
0.000 0.00 PAVEMENT APPROACHES 36,655.000 44,352.56
0023 0023 6430.50 750.00 28.000 21,000.00 0.000 0.00
PAINTING BEARINGS EACH 28.000 21,000.00 0031 0031 6006.56 18.00 389.000 7,002.00
0.000 0.00 BRIDGE DECK GROOVING sy 389.000 7,002.00
0.000 0.00 0.000 0.00
0024 0024 6617.25 86.00 6.000 516.00 0.000 0.00
CONCRETE REPAIR SF 6.000 516.00
37.800 3,250.80
0.000 0.00
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Contract ID:  4724X Vendor ID: 1730 WILKE CONTRACTING CORPORATION Contract ID:  4724X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0016 Pay Period End Date: 07.09.2016 Est Number: 0016 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 6010.22 585.00 23.800 13,923.00 0041 0041 6510.60 11,000.00 1.000 11,000.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 23.800 13,923.00 BRIDGE SHORING LS 1.000 11,000.00
22.750 13,308.75 0.500 5,500.00
5.950 3,480.75 0.000 0.00
0033 0033 6010.26 565.00 78.400 44,296.00 0042 0042 8091.00 23.00 305.000 7,015.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 78.400 44,296.00 GRANULAR BACKFILL cY 305.000 7,015.00
41.200 23,278.00 190.640 4,384.72
0.000 0.00 0.000 0.00
0034 0034 6030.00 76,000.00 1.000 76,000.00 GROUP 6A BRIDGE AT STA. 491+68.00 1-30'-6" & : Contracted 463,153.55
PREPARATION OF BRIDGE AT STATION EACH 1.000 76,000.00 Current 463,153.55
491+68.00 0.500 38,000.00 In place 298,061.31
0.000 0.00 This Estimate 25,405.38
0035 0035 6080.00 3.70 3,060.000 11,322.00 GROUP 7 GUARDRAIL
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 3,060.000 11,322.00 0043 0043 0030.70 2,350.00 1.000 2,350.00
3,060.000 11,322.00  MOBILIZATION LS 1.000 2,350.00
0.000 0.00 1.000 2,350.00
0036 0036 6100.00 189.00 6.000 1,134.00 0.000 0.00
FLOOR DRAINS EACH 6.000 1,13400 0044 0044 7011.20 23.50 100.000 2,350.00
3.000 567.00 W-BEAM GUARDRAIL LF 100.000 2,350.00
0.000 0.00 50.000 1,175.00
0037 0037 6105.02 84.00 95.000 7,980.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 95.000 7,980.00 0045 0045 7020.00 2,500.00 8.000 20,000.00
0.000 0.00 BRIDGE APPROACH SECTIONS EACH 8.000 20,000.00
0.000 0.00 6.000 15,000.00
0038 0038 6131.50 1.21 21,560.000 26,087.60 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 21,560.000 26,087.60 0046 0046 7024.27 2,500.00 8.000 20,000.00
21,560.000 26,087.60 GUARDRAIL END TREATMENT, TYPE I EACH 8.000 20,000.00
0.000 0.00 4.000 10,000.00
0039 0039 6210.50 45.00 500.000 22,500.00 0.000 0.00
PIPE PILING LF 500.000 22,500.00  GROUP 7 GUARDRAIL Contracted 44,700.00
400.000 18,000.00 Current 44,700.00
0.000 0.00 In place 28,525.00
0040 0040 6310.00 21.50 4,079.000 87,698.50 This Estimate 0.00
STEEL SHEET PILING SF 4,079.000 87,698.50
3,059.250 65,773.89
1,019.750 21,924.63
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Contract ID:  4724X Vendor ID: 1730 WILKE CONTRACTING CORPORATION Contract ID:  4724X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0016 Pay Period End Date: 07.09.2016 Est Number: 0016 Pay Period End Date: 07.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0055 0055 0003.50 26.00 1,000.000 26,000.00
0047 0047 0001.08 0.50 1,626.000 813.00 CONCRETE PROTECTION BARRIER LF 1,000.000 26,000.00
BARRICADE, TYPE || BDAY 1,626.000 813.00 1,000.000 26,000.00
2,144.000 1,072.00 0.000 0.00
99.000 49.50 0056 0056 0003.56 4.50 1,000.000 4,500.00
0048 0048 0001.10 2.00 1,084.000 2,168.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,000.000 4,500.00
BARRICADE, TYPE IlI BDAY 1,084.000 2,168.00 1,000.000 4,500.00
1,484.000 2,968.00 0.000 0.00
104.000 208.00 0057 0057 0020.00 2.00 500.000 1,000.00
0049 0049 0001.90 0.50 11,382.000 5,691.00 TRAINING HOUR 500.000 1,000.00
SIGN DAY EACH 11,382.000 5,691.00 0.000 0.00
8,156.000 4,078.00 0.000 0.00
314.000 157.00 0058 0058 0030.00 18,000.00 1.000 18,000.00
0050 0050 0002.28 0.35 9,000.000 3,150.00 MOBILIZATION LS 1.000 18,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 9,000.000 3,150.00 1.000 18,000.00
5,426.000 1,899.10 0.000 0.00
0.000 0.00 0059 0059 9110.01 60.00 30.000 1,800.00
0051 0051 0002.30 0.50 2,400.000 1,200.00 RENTAL OF LOADER, FULLY OPERATED HOUR 30.000 1,800.00
PAVEMENT MARKING REMOVAL LF 2,400.000 1,200.00 2.000 120.00
210.000 105.00 0.000 0.00
0.000 0.00 0060 0060 9110.03 60.00 30.000 1,800.00
0052 0052 0002.44 0.69 9,750.000 6,727.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 30.000 1,800.00
TEMPORARY PAVEMENT MARKING, TYPE LF 9,750.000 6,727.50 0.000 0.00
PAINT 9,750.000 6,727.50 0.000 0.00
0.000 0.00 0061 0061 9110.07 60.00 30.000 1,800.00
0053 0053 0002.47 0.01 9,750.000 9750 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 30.000 1,800.00
TEMPORARY PAVEMENT MARKING SURFACE LF 9,750.000 97.50 24.500 1,470.00
PREPARATION 2,583.000 25.83 0.000 0.00
0.000 0.00 0062 0062 9110.27 150.00 30.000 4,500.00
0054 0054 0003.10 210.00 8.000 1,680.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 4,500.00
FLAGGING DAY 8.000 168000 EXCAVATOR, FULLY OPERATED 8.500 1,275.00
1.000 210.00 0.000 0.00
0.000 0.00 0063 0063 L022.75 3.50 1,000.000 3,500.00
TEMPORARY SILT CHECK LF 1,000.000 3,500.00
462.000 1,617.00
0.000 0.00
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This Estimate

Contract ID:  4724X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0016 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0064 0064 L022.90 1,500.000 4,500.00
TEMPORARY SILT FENCE LF 1,500.000 4,500.00
562.000 1,686.00
100.000 300.00
0065 0065 L022.92 3.50 500.000 1,750.00
TEMPORARY EARTH CHECK LF 500.000 1,750.00
0.000 0.00
0.000 0.00
0066 0066 L032.70 300.00 4.000 1,200.00
TEMPORARY MULCH TON 4.000 1,200.00
0.000 0.00
0.000 0.00
0067 0067 L860.24 450.00 7.000 3,150.00
STORM EVENT RESTORATION - INCENTIVE EACH 7.000 3,150.00
0.000 0.00
0.000 0.00
0068 0068 L860.50 4,750.00 1.000 4,750.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 4,750.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 99,777.00
Current 99,777.00
In place 71,753.43
This Estimate 714.50
Totals for contract Contracted 1,079,520.41
Current 1,079,520.41
In place 846,840.06

26,119.88



